

105 Reg

23 MAR 1984

DIRECTOR OF CENTRAL INTELLIGENCE
Intelligence Information Handling Committee
WASHINGTON, DC 20505

LOGGED

IHC/CIRS 84-01
16 March 1984

MEMORANDUM FOR: CIRS Management Coordination Group Members

FROM:
CIRS Coordinator

SUBJECT: Summary of 15 March 1984 Meeting

Meet

STAT

1. An observer from the DCI's HUMINT Committee will attend all meetings of the CIRS Management Coordination Group to coordinate the implementation of the recommendations of the DCI-approved STIC/HUMINT Committee Working Group report.

2. Monthly meetings of this group will be scheduled for the 2nd Wednesday of each month.

3. The IHC's Telecommunications (TELECOM) Subcommittee will be requested to tract the internetting of the COINS and DODIIS networks per the tasking statement at Attachment 1. It was suggested that a COINS representative or a COINS telecommunications consultant work with appropriate members of the IHC's TELECOM Subcommittee on this task. STAT

4. NPIC, noted that the full text search and document retrieval capability for the NDS will not be implemented until March 1989 vice the past CIRS planning date of September 1987. agreed to help identify a point of contact on the COMIREX staff regarding the COMIREX topics as a point of contact to work the CIRS subject code area. also agreed to provide further information on NDS future capabilities. It was requested that individual milestones be shown in the CIRS schedule for the DODIIS and COINS network implementation including related items not specifically required for CIRS. STAT

5. Following a general discussion of past work in this area, it was agreed that the CIRS Standard Concept Code Working Group should meet on 30 March, perform a detailed review of the past efforts in this area, and provide a recommended plan of action to the CIRS Management Coordination Group at our 11 April 1984 meeting. It was also recommended that the assessment to be provided to the IHC by September 1984 (Attachment 2) not be limited to a technical feasibility; but incorporate a technical, policy, and resource assessment. STAT

6. The past efforts of the CIRS Security Working Group were reviewed, problems were identified, and the proposal made to the IHC at (Attachment 3) was discussed. It was noted that the agency IHC representatives must address this proposal. The proposed future tasking for the CIRS Security Working Group (Attachment 4) was summarized. STAT

UNCLASSIFIED

7. The proposed Common User Interface (CUI) was briefly discussed. The assumptions for CUI analysis (Attachment 5) were reviewed. It was requested that any clarification of the assumptions be provided at the next meeting (preferably in written form). It was agreed that the FY 86 funding wedge for this effort at FTD CIRC was appropriate as an interim solution, but that further coordination of this effort was needed with the DODIIS NQL and COINS ADAPT work.

8. It was recommended that a formal proposal be made to the IHC to include D-SAFE as the Phase III node of CIRS and that a SAFE project representative become a member of the CIRS Management Coordination Group.

9. It was requested that each of the components involved in the CIRS effort develop a 5-year milestone plan and funding estimate along the lines of the plan developed by [] for NSA's implementation tasks.

STAT

10. At the next meeting of the group, the following items will be addressed:

- o an overview of the STIC report recommendations;
- o the CUI proposed by [] and recommendations for modifications;
- o the proposed plan of action developed by the CIRS Standard Concept Code Working Group; and
- o the 1984 tasks to be addressed by the CIRS Management Coordination Group and the support requested by an external contractor.

STAT

Attachments: a/s

Distribution:

STAT

STAT

1 March 1984

PROPOSED TASKING STATEMENT FOR
IHC TELECOMMUNICATIONS SUBCOMMITTEE

Request that your subcommittee review the requirements stated in the CIRS documentation and report to the CIRS management coordination group and to the IHC on the following:

- o The ongoing status of efforts to implement the DODIIS network by mid-1986 including a summary of any problems that may prevent the DODIIS network from being implemented by that date.
- o The ongoing status of efforts by appropriate organizations (either DIA and/or DODIIS users) to implement the user/server protocols that will be necessary to transition the current IDHSC II user to the new network. Please specify when the organizations will complete their efforts so that the network can be fully implemented to insure that all authorized DODIIS components will have CIRS access.
- o The ongoing status of the gateway development efforts between the COINS II and DODIIS networks and the transition of COINS II to the IP/TCP protocol. Please specify when these efforts will be complete to the degree that COINS users can access CIRS host processors that are tied to the DODIIS network.
- o Recommendations for action on what can be done to meet communications deadlines or to solve problems identified through the above analyses.
- o Request a preliminary report on these items by 15 July 1984 followed by periodic updates on the status of efforts.

2 March 1984

PROPOSED TASKING STATEMENT FOR
CIRS STANDARD CONCEPT CODE WORKING GROUP

The CIRS Standard Concept Code Working Group will include agency representatives who are responsible for the development and maintenance of agency-unique subject/concept codes. This working group will be supported by a contractor and tasked to do the following:

- o Provide a quantitative analysis of the frequency of use of agency-unique codes over an identified time period (both in coding and in actual usage for retrieval purposes).
- o Compare the structure and content of the various subject codes to identify the relationships and variations in the schemes.
- o Perform an analysis and make a recommendation to the IHC regarding the possible use of numerical designators for the subject codes versus the possible use of alphabetic mnemonics.
- o Develop a preliminary draft for a standard set of codes by assessing the relationship and structure of the various codes as well as the frequency of use of these codes using approximately 100 standard codes as a guideline for development.
- o Evaluate alternatives and recommend to the IHC the most feasible approach for the use of the standard concept codes (e.g., double coding of standard codes in addition to agency-unique codes, translations tables, or Community's adoption of the standard code.
- o Coordinate the proposed standard with appropriate elements of the Community through the IHC.
- o Develop the "standard" set of codes and recommend to the IHC an implementation plan for phasing in the use of code.
- o Provide a assessment of the IHC by September 1984 regarding the feasibility of use of standard concept codes in the CIRS environment.

Attachment 3

PROPOSED IHC ACTIONS
CONCERNING THE
CIRS SECURITY WORKING GROUP

- APPROVE STAGE I SECURITY REQUIREMENTS (CONTINGENT UPON FINAL MODIFICATIONS AGREED TO BY IHC MEMBERS) AS THE PRELIMINARY CIRS SECURITY PLAN FOR PHASE I IMPLEMENTATION
- AUTHORIZE CONTINUING EFFORT BY THE CIRS SECURITY WORKING GROUP TO:
 - REVISE STAGES II AND III OF THE SECURITY PLAN IN ORDER TO ACHIEVE COMPARTMENTED MODE OPERATIONS BY 1988
 - PREPARE AND UPDATE AS NEEDED DATA CONCERNING RESOURCE NEEDS AND SCHEDULES FOR THE SECURITY PLAN
- APPROVE THE DEVELOPMENT OF A SEPARATE SECTION IN THE CIRS SECURITY PLAN ADDRESSING MINIMUM ACCEPTABLE SECURITY REQUIREMENTS FOR THE NETWORKS INVOLVED

PROPOSED TASKING STATEMENT FOR
CIRS SECURITY WORKING GROUP
FOR THE PERIOD MAR 84 - JAN 85

The CIRS Security Group will include agency/component representatives who are responsible for the security policies and procedures of computer systems and networks to be used in accordance with the CIRS plan. This working group will be supported by contractor/consultants and be tasked to do the following:

- The CIRS Security Working Group will continue to review and stay abreast of developments at CIRS nodes and networks in the following areas:
 - o Current security procedures of existing automated systems/data communications networks which will provide processing services under the CIRS plan highlighting variations in hardware, software, and procedural approaches (e.g., password protection, host control access procedures, terminal identifiers).
 - o Future security procedures to be incorporated in systems/networks such as SAFE, COINS, and the DODIIS DNSIX model as well as any future changes to security in current processors.
 - o Devices performing specialized security functions, including but not limited to RECON GUARD and DIA's fingerprint recognizer.
 - o Phased security enhancements which will be required for the protection of "G," EXDIS, and LIMDIS materials. Attention will be focused on how current systems and proposed updates will control access to these materials (e.g., how CIA and DIA SAFE will handle them in the future).
- The Security Working Group will continue to develop information dealing with CIRS security requirements implementation at the various CIRS components. Emphasis will be phased on implementation schedules and the costs/resource requirements needed to achieve the security upgrades.
- The Security Working Group will review the requirements in the CIRS Security Plan for network and inter-network security. This review should result in a separate network section of the security plan containing these requirements and the associated milestones or security development stages for these networks and gateways.
- The efforts of the Security Working Group will be concentrated on CIRS security requirements for Stages II and III as given in the draft CIRS Security Plan.

- o Assisted by the IHC staff and contractor/consultants, continue the development of a final security plan for the overall CIRS effort incorporating minimum security features that each host and network must maintain in order to provide the specified services under the CIRS plan.
- o Provide continual review and update of the CIRS Security Plan on a periodic basis.

ASSUMPTIONS FOR CUI ANALYSIS

- ANALYSTS WANT UNIFORM RETRIEVAL CAPABILITY; INTERACTIVE ACCESS;
EASY TO USE (I.E., NO MANUALS)
- NSA [] AND FTD CIRC WILL BE OPERATIONAL IN APRIL 1986 WITH
NON-UNIFORM RETRIEVAL CAPABILITIES
- NSA [] IS TIED TO COINS/ADAPT; FTD CIRC TO BE TIED TO DODIIS/NQL
IN FY86/FY87
- DODIIS USERS CANNOT ACCESS COINS ADAPT; COINS USERS CANNOT ACCESS
DODIIS NQL
- DODIIS NQL WILL NOT BE ABLE TO HANDLE SAFE-D TEXT FILES UNTIL FY87
- DODIIS NQL AND PROBABLY COINS ADAPT WILL CONTINUE TO BE BASED ON
QUERY/RESPONSE OPERATIONS WHICH WILL DELAY CIRS USER RESPONSE TO
APPROXIMATELY 30 SECONDS ON AVERAGE
- THE FIVE MAN-YEAR WEDGE FOR PROVIDING THIS INTERIM CAPABILITY IS
WORTH THE EFFORT TO PROVIDE A UNIFORM CAPABILITY TO THE ANALYSTS

STAT

STAT